Capstone 2: IT Project Management

Miromio Cafe Online Menu & Ordering System

Chenada Team:
Alina Khusnutdinova
Karina Gumerova
Mariya Gorbacheva



Miromio Café: Online Menu and Ordering System

Our project focuses on developing an online menu and ordering system for Miromio Café.

The system will allow customers to browse the menu, view available food and drinks, and place orders conveniently online. It aims to simplify the ordering process, improve customer satisfaction, and help café staff manage orders more efficiently.

In this presentation, we will explain the project plan, system requirements, business processes, task structure, and project timeline.



Project Plan


Project Background: Miromio Café needs a convenient way for customers to explore its menu and place orders digitally.

Project Objectives:

- Provide an accessible online menu.
- Allow customers to place orders online.
- Reduce ordering time and potential communication errors.
- Improve order management for café staff.

Project Scope: The system will focus on menu browsing, order placement, and order management.

Target Audience: Café customers, cashiers, kitchen staff, and café management.



SIMPLE IT PROJECT AGREEMENT

Project Name: Miromio Café Online Menu & Ordering System
Customer: Miromio Café
Development Team: Chenada
Date: 15.09.26

1. Project Purpose

The purpose of this project is to develop an online menu and ordering system for Miromio Café. The system will allow customers to view the café's menu and prices, place orders online, and receive a notification on their phone when their order is ready.

The website will also provide customers with useful information about the café, including its location, contact information, social media links, and Wi-Fi password.

2. Project Scope

The development team will develop the following main functions:

- Online menu with food and beverage categories, descriptions, and prices.
- Online ordering system that allows customers to select items and submit orders.
- Order status and customer notification when the order is ready.
- Café information page, including location, contact information, and social media links.
- Wi-Fi password information.
- Database for storing menu items and order information.

Functions or services not listed above are outside the current project scope.

3. Customer Requirements

The customer requests the following major requirements:

1. Customers should be able to easily view the café's menu and current prices online.
2. Customers should be able to place an order through the website.
3. The system should provide a notification to the customer's phone when the order is ready.
4. The website should provide basic information about the café, including its location, contact details, social media links, and Wi-Fi password.

The development team will analyze these requirements and design the system based on the customer's needs.

4. Project Deliverables

The development team will provide the following deliverables:

- **System / Website:** Miromio Café Online Menu & Ordering Website
- **Database:** Database for menu items, customer orders, and order status
- **Project Documentation**
- **Use Case Diagram**
- **Business Process Model (BPM)**
- **Entity Relationship Diagram (ERD)**
- **All SQL Scripts**

5. Schedule and Responsibilities

Project Start Date: _____
Expected Completion Date: _____

Customer Responsibilities:

- Explain business needs and requirements.
- Provide necessary information about the café, menu, prices, contacts, social media, location, and Wi-Fi.
- Review the website and provide feedback.
- Confirm that the final system meets the agreed requirements.

Development Team Responsibilities:

- Analyze customer requirements.
- Design and develop the online menu and ordering system.
- Design and manage the project database.
- Communicate with the customer during the project.
- Test the system and fix identified issues.
- Deliver the agreed project results.

6.Budget : 300$


7.Changes to the Project

If the customer requests major changes to the requirements or project scope, the customer and development team will discuss and agree on the changes before implementation.

Changes that significantly increase the project scope, development time, or cost may require an additional agreement.

8. Agreement and Approval

Both the customer and the development team agree to cooperate in good faith and work toward completing the project according to the agreed requirements and schedule.




Use Case

Use Case Modeling illustrates how different users interact with the online ordering system.

The main actors may include:
Customer: Browses the menu and places orders.
Staff: Receives and processes customer orders.
Administrator: Manages menu items and system information.

Miromio Café Online Menu & Ordering System — BPM



Miromio Café Online Menu & Ordering System — WBS

Project Duration: 6 Weeks (Sep 1 – Oct 8, 2026) | Target Deliverable: Online Menu & Ordering System

WBS ID	Task Name	Level	Deliverable	Duration (Weeks)	Start Week	End Week
1.0	**Customer**	**1**	**Customer activities**	**5**	**1**	**6**
1.1	View Menu	2	Menu viewed	1	1	1
1.2	View Café Information	2	Café information viewed	1	1	1
1.3	Place Order	2	Order placed	1	2	2
1.4	View Order Status	2	Order status viewed	2	4	5
1.5	Receive Ready Notification	2	Ready notification received	2	5	6
2.0	**Online Ordering System**	**1**	**System processes**	**5**	**1**	**6**
2.1	Display Menu & Café Information	2	Menu and café information displayed	1	1	1
2.2	Receive & Record Order	2	Order recorded	1	2	2
2.3	Check Order	2	Order checked	1	3	3
2.4	Send Order to Café Staff	2	Order sent to staff	1	3	3
2.5	Send Ready Notification	2	Ready notification sent	2	5	6
3.0	**Café Staff**	**1**	**Café staff activities**	**5**	**1**	**5**
3.1	Manage Prices/Menu	2	Prices and menu managed	1	1	1
3.2	Receive & Review Order	2	Order reviewed	1	3	3
3.3	Prepare Order	2	Order prepared	2	4	5

Miromio Café Online Menu & Ordering System — Gantt Chart

Project Duration: 6 Weeks (Sep 1 – Oct 8, 2026) | Target Deliverable: Online Menu & Ordering System

Task	1w	2w	3w	4w	5w	6w
	Sep 1-7	Sep 8-14	Sep 15-21	Sep 22-28	Sep 29-Oct 5	Oct 6-8
1.0 Customer						
1.1 View Menu						
1.2 View Café Information						
1.3 Place Order						
1.4 View Order Status						
1.5 Receive Ready Notification						
2.0 Online Ordering System						
2.1 Display Menu & Café Information						
2.2 Receive & Record Order						
2.3 Check Order						
2.4 Send Order to Café Staff						
2.5 Send Ready Notification						
3.0 Café Staff						
3.1 Manage Prices/Menu						
3.2 Receive & Review Order						
3.3 Prepare Order						

Legend Main activity | Subtask | Project group

Conclusion







The Miromio Café Online Menu and Ordering System aims to make ordering more convenient for customers and improve operational efficiency for café staff.
The project plan defines our objectives and scope, the agreement establishes responsibilities, and Use Case Modeling and BPM describe system interactions and workflows.
The WBS organizes the project tasks, while the Gantt Chart helps manage deadlines and dependencies.
Together, these six deliverables provide a structured approach to planning and developing our proposed system.

Thank You

chenada team

